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This Week’s Activities 

• Continue drilling and grouting in the gallery with both drills 

• Kiewit to continue to place concrete and work on the access 
road to the platform 

• Continue sonic drilling on the permanent work platform and 
installation of PVC casing on the embankment, with 2 drills 

• Rock production drilling to continue  

• Grouting is anticipated to begin on the platform this week   

• Continue to drill, blast, and compact shot rock in Halcomb's 
landing parking lot, Phase III 

• Continue excavation on boat ramp access road and US 127 
widening, haul operations to the new Power House Road 
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Foundation Grouting.  ACT continued the drilling op-
eration parallel to the dam in the gallery. This 
will supplement the down stream grout line in the 800’ 
critical reach. A total of 32 holes have been drilled and 29 
of those have been grouted.  The Atlas Copco drill was 
idle; the Diamec U6 had equipment problems, but was 
still utilized this week.  From Stations 31+47 to 31+67 all 
18 holes have been grouted, with an average depth of 
145’.  From Stations 31+52 to 33+5211 primary holes 
have been grouted, with an average depth of 154’.  Boart 
Longyear has drilled (overburden) and cased 85 holes 
using the sonic method, with 2 drill rigs.  A large Cubex 
drill is on site for production rock drilling.  Kiewit placed 
concrete on one lane of the access ramp to the platform 
from US 127.  Concrete placement on the work platform 
is complete for one lane, complete except for one section 
each for 2 other lanes, and complete to Station 60+20 for 
the remaining lane.  Concrete curb is complete to Station 
53+50.  Rock coring on the platform continued - 7 ex-
ploratory holes (100’ spacing, Stations 34+00 to 40+00) 
and 8 primary production holes (Stations 33+60 to 
35+20) have been drilled.  None have been grouted to 
date.     
Halcomb's Landing.   VCI-Doyon continued to drill, 
blast, haul, and compact rock in parking lot (Phase 3 area) 
and at the new Powerhouse Road location. Drilling and 
blasting continued on the US 127 widening area.  Con-
struction on the new boat ramp was temporarily halted 
to get the ramp and parking areas ready for the holiday 
weekend traffic; 16 sections of the cast-in-place concrete 
are complete, as well as 2 sections of the pre-cast con-
crete, for a total of 21,080 SF in place. 3 of the 4 lanes are  
about 70% complete; the 4th lane is about 5% complete.   

The current headwater elevation at 
Wolf Creek is 680.5. Beginning on 
Sunday (May 27), we went to a mini-
mum release of around 600 cfs aver-
age daily discharge (four unit hours of 
generation).  There have been signifi-
cant downstream water management 
impacts resulting from a combination 
of ongoing drought conditions and 
the Wolf Creek drawdown.  These 
impacts include restricting navigation 
at several locations along the Cum-

berland River, operation of the Cumber-
land Fossil Fuel Plant in Lake Barkley, 
threats to water supply intakes, and high 
water temperatures and low dissolved 
oxygen concentrations along the Cumber-
land River.  There is very little rainfall pre-
dicted for the Cumberland River Basin 
over the next several days.  Given the cur-
rent dry conditions it would take a fairly 
significant rainfall event to produce enough 
flow to help meet Cumberland River Basin 
system water management objectives.  

Wolf Creek Dam 
Weekly Update 

Drilling and grouting continues as scheduled. 


